

ID	Task Name	% Complete	Duration	Start	Finish	Predecessors	2002												2003		
							Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
1	Short Term Study: EHCJLI (EHCJLI/01/02)	73%	322 days	Thu 11/1/01	Wed 2/19/03																
2	Investigator Brochure	75%	15 days	Thu 11/1/01	Wed 11/21/01																
3	Study Objectives	100%	5 days	Thu 11/1/01	Wed 11/7/01																
4	Draft protocol / Summary Plan	100%	10 days	Thu 11/8/01	Wed 11/21/01	3															
5	Site Selection	100%	15 days	Thu 11/22/01	Wed 12/12/01	4															
6	Project Agreement with CRO (protocol development)	100%	32 days	Thu 12/13/01	Fri 1/25/02	5,4															
7	Protocol Development	100%	52 days	Thu 11/22/01	Fri 2/1/02	2,4															
8	Final Draft Protocol, Informed Consent	100%	0 days	Tue 2/12/02	Tue 2/12/02	7															
9	IRB Review	100%	8 days	Mon 2/14/02	Wed 2/13/02	8,2															
10	Bioanalytical Methods Set-up at MDS	100%	80 days	Thu 11/22/01	Wed 3/13/02	4															
11	IRB Approval	100%	0 days	Wed 2/13/02	Wed 2/13/02	9															
12	Final Protocol, Informed Consent	100%	0 days	Wed 2/13/02	Wed 2/13/02	11															
13	Project Agreement with CRO (Study Execution)	100%	8 days	Tue 2/12/02	Thu 2/21/02	8															
14	Lighter Training	100%	2 days	Mon 2/25/02	Tue 2/26/02																
15	Recruitment and Screening	100%	20 days	Thu 2/14/02	Wed 3/13/02	11															
16	Test Materials Available	100%	0 days	Thu 2/14/02	Thu 2/14/02																
17	Data Analysis Plan	100%	30 days	Tue 2/12/02	Mon 3/25/02	8															
18	ETS Measurement	100%	142 days	Mon 12/3/01	Sun 6/30/02																
19	Lease agreement (ORNL)	100%	65 days	Mon 12/3/01	Fri 3/1/02																
20	Delivery of equipment (ORNL)	100%	1 day	Mon 3/11/02	Mon 3/11/02	19															
21	Lease agreement (California Analytical)	100%	36 days	Mon 12/3/01	Mon 1/21/02																
22	Delivery of equipment (California Analytical)	100%	1 day	Mon 3/11/02	Mon 3/11/02	21															
23	ETS Sampling	100%	5 days	Sun 3/17/02	Sun 3/24/02	20,22,28SS															
24	ETS Data analysis	100%	14 wks	Mon 3/25/02	Sun 6/30/02	23															
25	Clinical Testing	100%	7 days	Thu 3/14/02	Mon 3/25/02																
26	Subject Check In	100%	1 day	Thu 3/14/02	Thu 3/14/02	15,11,16															
27	Subject Randomization	100%	0 days	Sat 3/16/02	Sat 3/16/02	26															
28	Study Conduct	100%	5 days	Mon 3/18/02	Fri 3/22/02	14,27															
29	Subject Release	100%	0 days	Mon 3/25/02	Mon 3/25/02	28															
30	Lab Analysis	100%	37 days	Mon 3/25/02	Fri 5/17/02																
31	Analysis of Biomarkers	100%	30 days	Mon 3/25/02	Fri 5/3/02	29,10															
32	Data Listings to PM	100%	5 days	Mon 5/6/02	Fri 5/10/02	31															
33	Biomarker Tables to PM	100%	5 days	Mon 5/13/02	Fri 5/17/02	32															
34	Data Management	100%	62 days	Mon 3/25/02	Tue 6/25/02																
35	Data Entry	100%	20 days	Mon 3/25/02	Fri 4/19/02	29,31SS															
36	Edit Chks, Db Clean-Up	100%	20 days	Mon 4/22/02	Fri 5/17/02	35															
37	Internal Data Listing Review	100%	7 days	Mon 5/20/02	Tue 5/28/02	36															
38	DB Lock	100%	0 days	Tue 5/28/02	Tue 5/28/02	37															
39	Data Listings for PM Review	100%	10 days	Wed 5/29/02	Tue 6/11/02	38															
40	Safety Table for PM Review	100%	10 days	Wed 6/12/02	Tue 6/25/02	39															
41	Data Analysis	0%	40 days	Wed 6/12/02	Wed 6/27/02	39															
42	Data Analysis Tables to PM for Review	0%	15 days	Thu 8/8/02	Wed 8/28/02	41															
43	CE Review of Data Analysis Tables	0%	15 days	Thu 8/29/02	Fri 9/20/02	42															
44	Data Analysis Results Available to PM (Data for October SAB)	0%	0 days	Fri 9/20/02	Fri 9/20/02	43															
45	Draft Report	0%	15 days	Thu 8/29/02	Wed 9/18/02	24FF,42															
46	CE Review of Draft Report	0%	20 days	Thu 9/19/02	Wed 10/16/02	45															
47	Draft Report Results Available to PM	0%	0 days	Wed 10/16/02	Wed 10/16/02	46															
48	Input to Scientific Data Summary	0%	20 days	Thu 10/17/02	Wed 11/13/02	46															
49	Final Report	0%	20 days	Thu 10/17/02	Wed 11/13/02	46															
50	Final Results	0%	0 days	Wed 11/13/02	Wed 11/13/02	49															
51	Manuscript	0%	65 days	Thu 11/14/02	Wed 2/19/03	49															

